
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Contract Location: Time Allowed:

OLD SR 3 (CR 307) OVER RACCOON CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/17/2012

08/31/2012

09/27/2012

10/04/2012

10/22/2012

00/00/0000

00/00/0000

574 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 84.49

485 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,829,812.79

$2,778,794.09

$396,855.01

85.98%

Counties:

Mitchell

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005873      $895,246.90 $839,214.02 $120,856.66 86.50% $0.00

0005876      $897,503.90 $890,813.67 $182,169.50 79.70% $92,353.14

0005877      $1,037,061.99 $1,048,766.40 $93,828.85 90.95% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number: 0005873      OLD SR 3 (CR 307) - BRIDGE REPL

 

BRG00-0005-00(873)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $619,512.18 $619,512.18 $0.00

Non-Participating $154,878.06 $154,878.06 $0.00

Total Earnings $774,390.24 $774,390.24 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $774,390.24 $774,390.24 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $774,390.24 $774,390.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number: 0005876      OLD SR 3 (CR 307) - BRIDGE REPL

 

BRG00-0005-00(876)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $572,267.54 $498,385.03 $73,882.51

Non-Participating $143,066.86 $124,596.23 $18,470.63

Total Earnings $715,334.40 $622,981.26 $92,353.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $715,334.40 $622,981.26 $92,353.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $715,334.40 $622,981.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $92,353.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number: 0005877      OLD SR 3 (CR 307)  - BRIDGE REPL

 

BRG00-0005-00(877)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $754,586.53 $754,586.53 $0.00

Non-Participating $188,646.61 $188,646.61 $0.00

Total Earnings $943,233.14 $943,233.14 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $943,233.14 $943,233.14 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $943,233.14 $943,233.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number 0005873      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 318-3000     AGGR SURF CRS TN  15.000 47.760

 24.620 .000

 

 

47.760 $.00 $1,175.85

0080 641-1200     GUARDRAIL, TP W LF  417.000 472.000

 22.940 .000

 

 

472.000 $.00 $10,827.68

Category Amount: $0.00 $12,003.53

Category Number: 0030 EROSION CONTROL TEMPORARY

0133 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  123.000 329.834

 14.520 .000

 

 

329.834 $.00 $4,789.19

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,664.000 3,860.000

 5.370 .000

 

 

3,860.000 $.00 $20,728.20

Category Amount: $0.00 $25,517.39

Project Total Amount: $0.00 $774,390.24



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number 0005876      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .835

 4000.000 .109

BRG00-0005-00(876)

 

.944 $436.00 $3,776.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .603

 89039.970 .100

BRG00-0005-00(876)

 

.703 $8,904.00 $62,595.10

0035 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  218.000 .000

 165.000 217.778

 

 

217.778 $35,933.37 $35,933.37

0039 441-0301     CONC SPILLWAY, TP 1 EA  4.000 .000

 2000.000 4.000

 

 

4.000 $8,000.00 $8,000.00

0059 576-1018     SLOPE DRAIN PIPE, 18 IN LF  180.000 .000

 30.000 94.000

 

 

94.000 $2,820.00 $2,820.00

Category Amount: $56,093.37 $113,124.47

Category Number: 0030 EROSION CONTROL TEMPORARY

0155 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,012.000 2,897.250

 5.370 448.500

 

 

3,345.750 $2,408.45 $17,966.68

Category Amount: $2,408.45 $17,966.68

Category Number: 0050 BRIDGE

0240 520-5000     PILOT HOLES LF  355.000 435.000

 75.000 .000

 

 

435.000 $.00 $32,625.00

0250 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,126.000 335.002

 62.000 506.111

 

 

841.113 $31,378.88 $52,149.01



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number 0005876      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0255 603-7000     PLASTIC FILTER FABRIC SY  1,126.000 223.002

 4.000 618.111

 

 

841.113 $2,472.44 $3,364.45

Category Amount: $33,851.32 $88,138.46

Project Total Amount: $92,353.14 $715,334.40



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14394-12-000-0

Estimate Summary By Project

Estimate Number: 0016

02/05/2014

Project Number 0005877      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  84.000 148.100

 32.700 .000

 

 

148.100 $.00 $4,842.87

0065 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  4.000 6.000

 550.730 .000

 

 

6.000 $.00 $3,304.38

0085 641-1200     GUARDRAIL, TP W LF  383.500 492.000

 22.940 .000

 

 

492.000 $.00 $11,286.48

Category Amount: $0.00 $19,433.73

Category Number: 0030 EROSION CONTROL TEMPORARY

0170 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,300.000 4,815.000

 5.370 .000

 

 

4,815.000 $.00 $25,856.55

Category Amount: $0.00 $25,856.55

Category Number: 0050 BRIDGE

0255 547-2016     PILE ENCASEMENT, 16 IN PILE LF  112.000 175.084

 120.000 .000

 

 

175.084 $.00 $21,010.08

Category Amount: $0.00 $21,010.08

Category Number: 0030 EROSION CONTROL TEMPORARY

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  48.000 85.246

 14.520 .000

 

 

85.246 $.00 $1,237.77

Category Amount: $0.00 $1,237.77

Project Total Amount: $0.00 $943,233.14


